GANTT CHART

				DURATION			PH	HASE ONE													PHASET	wo																	P	PHASE TH	IREE							
	TASK OWNER	START DATE	DUE DATE			Sep 26							Oct											Oct 31																						De		
TASK TITLE					мт	W R	F S	и м	T W	R F	s u	мт	W F	R F	s u	M T	W R	F S	U	м т	W R	F S	5 U	мт	· w	R F	s u	J M	T W	R F	SI	и м	T W	/ R	F S	UN	и т	W R	F S	UN	и т	W R	F S	UI	и т	w	R F	į į
Project Proposal																																																
Introduction & Background	Chidozie	9/27/22	10/5/22	8																																												I
Problem Definition	Chidozie	9/27/22	10/5/22	8																																												I
Methods	Jiaying, Dan, Alan	9/27/22	10/5/22	8																																												I
Potential Results & Discussion	Jiaying, Dan, Alan, Yilong	9/27/22	10/5/22	8																																												I
Video Recording	All	10/5/22	10/7/22	2																																												I
GitHub Page	Jiaying, Yilong	10/5/22	10/7/22	2																																												I
Model 1																																																
Data Sourcing and Cleaning	Chidozie	10/8/22	10/15/22	7																																												_
Model Selection	Chidozie	10/8/22	10/15/22	7																																												I
Data Pre-Processing	Yilong	10/8/22	10/15/22	7																																												\perp
Model Coding	Jiaying, Yilong, Chidozie	10/16/22	10/30/22	14																																												I
Results Evaluation and Analysis	Chidozie	10/30/22	11/5/22	5																																												I
Midterm Report	All	11/5/22	11/11/22	6																																												Т
Model 2																																																
Data Sourcing and Cleaning	Alan	11/12/22	11/19/22	7						60																																						\perp
Model Selection	Alan	11/12/22	11/19/22	7						D																				Due															e n			\perp
Data Pre-Processing	Dan	11/12/22	11/19/22	7						osa																				erm															G G			\perp
Model Coding	Jiaying, Dan, Alan	11/20/22	11/28/22	8						Job																				N S															Œ.			
Results Evaluation and Analysis	Alan	11/28/22	12/3/22	5						-																																						I
Model 3																																																
Data Sourcing and Cleaning	Dan	11/12/22	11/19/22	7																																												
Model Selection	Dan	11/12/22	11/19/22	7																																												Т
Data Pre-Processing	Yilong	11/12/22	11/19/22	7																																												Т
Model Coding	Jiaying, Yilon, Dan	11/20/22	11/28/22	8																																												
Results Evaluation and Analysis	Dan	11/28/22	12/3/22	5																																												Т
Evaluation																																																
Model Comparison	Jiaying, Yilong	11/28/22	12/5/22	7																																												Т
Presentation	All	11/28/22	12/5/22	7																																												Т
Recording	All	12/3/22	12/5/22	2																																												Т
Final Report	All	11/28/22	12/6/22	8																																												